

Project ID	Project Name	Start Date	End Date	Phase	Priority	Status	Owner	Manager	Team Lead	Team Members	Budget	Actual Spend	Variance	Progress %	Key Deliverables	Risks	Dependencies	Stakeholders	Compliance	Reporting	Notes
000001	Project Alpha	2023-01-01	2023-03-31	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,000,000	\$1,000,000	\$0	100%	Phase 1 completed on time and within budget.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000002	Project Beta	2023-04-01	2023-06-30	Phase 2	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$800,000	\$600,000	-\$200,000	75%	Phase 2 progress is on track.	Minor delays in resource allocation.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000003	Project Gamma	2023-07-01	2023-09-30	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$500,000	\$0	-\$500,000	0%	Project Gamma is currently on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None
000004	Project Delta	2023-10-01	2023-12-31	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,200,000	\$1,200,000	\$0	100%	Phase 1 completed successfully.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000005	Project Epsilon	2024-01-01	2024-03-31	Phase 1	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$900,000	\$700,000	-\$200,000	80%	Phase 1 progress is good.	Minor budget variance.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000006	Project Zeta	2024-04-01	2024-06-30	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$600,000	\$0	-\$600,000	0%	Project Zeta is on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None
000007	Project Eta	2024-07-01	2024-09-30	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,100,000	\$1,100,000	\$0	100%	Phase 1 completed on time.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000008	Project Theta	2024-10-01	2024-12-31	Phase 1	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$850,000	\$650,000	-\$200,000	75%	Phase 1 progress is on track.	Minor delays in resource allocation.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000009	Project Iota	2025-01-01	2025-03-31	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$550,000	\$0	-\$550,000	0%	Project Iota is on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None
000010	Project Kappa	2025-04-01	2025-06-30	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,300,000	\$1,300,000	\$0	100%	Phase 1 completed successfully.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000011	Project Lambda	2025-07-01	2025-09-30	Phase 1	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$950,000	\$750,000	-\$200,000	80%	Phase 1 progress is good.	Minor budget variance.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000012	Project Mu	2025-10-01	2025-12-31	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$650,000	\$0	-\$650,000	0%	Project Mu is on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None
000013	Project Nu	2026-01-01	2026-03-31	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,150,000	\$1,150,000	\$0	100%	Phase 1 completed on time.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000014	Project Xi	2026-04-01	2026-06-30	Phase 1	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$800,000	\$600,000	-\$200,000	75%	Phase 1 progress is on track.	Minor delays in resource allocation.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000015	Project Omicron	2026-07-01	2026-09-30	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$600,000	\$0	-\$600,000	0%	Project Omicron is on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None
000016	Project Pi	2026-10-01	2026-12-31	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,250,000	\$1,250,000	\$0	100%	Phase 1 completed successfully.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000017	Project Rho	2027-01-01	2027-03-31	Phase 1	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$900,000	\$700,000	-\$200,000	80%	Phase 1 progress is good.	Minor budget variance.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000018	Project Sigma	2027-04-01	2027-06-30	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$650,000	\$0	-\$650,000	0%	Project Sigma is on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None
000019	Project Tau	2027-07-01	2027-09-30	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,100,000	\$1,100,000	\$0	100%	Phase 1 completed on time.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000020	Project Upsilon	2027-10-01	2027-12-31	Phase 1	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$850,000	\$650,000	-\$200,000	75%	Phase 1 progress is on track.	Minor delays in resource allocation.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000021	Project Phi	2028-01-01	2028-03-31	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$600,000	\$0	-\$600,000	0%	Project Phi is on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None
000022	Project Chi	2028-04-01	2028-06-30	Phase 1	High	Completed	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$1,300,000	\$1,300,000	\$0	100%	Phase 1 completed successfully.	None	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000023	Project Psi	2028-07-01	2028-09-30	Phase 1	Medium	In Progress	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$950,000	\$750,000	-\$200,000	80%	Phase 1 progress is good.	Minor budget variance.	None	Stakeholders: Client, Internal Team	Compliance: All	Reporting: Weekly	None
000024	Project Omega	2028-10-01	2028-12-31	Phase 1	Low	On Hold	John Doe	Jane Smith	Mike Johnson	Alice Brown	\$650,000	\$0	-\$650,000	0%	Project Omega is on hold.	Low priority project.	None	Stakeholders: Internal Team	Compliance: All	Reporting: None	None

